

Project Completion Report – TR6538 Environment Agency, Sale Depot



Project Details

Site address: Environment Agency, Sale Depot, M33 5NL

Project start and end date: 27th January 2023

Report prepared by: Katie Fitzpatrick

Project Brief: Legionella remedial works

Scope of Works

- Isolate and remove 1no RPZ from the laboratory area - **Complete**
- Supply and installation of 1no new Lowara CAT5 system booster set in the laboratory area - **Complete**
- Clean and disinfect system and commission into service - **Complete**
- Replace 1no faulty / failed RPZ with new and commission into service in the Plant Room - **Complete**
- Compliance test on completion - **Complete**

Photographic Evidence of Works Completed

The photos below show before and after the removal of 1no RPZ and installation of 1no new Lowara CAT5 system booster set in the laboratory area



Photographic Evidence of Works Completed

The photos below show before and after the RPZ replacement in the Plant Room.

